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Project Name and Number North Sound Behavioral Health Treatment Center - R16-180068.01

Location 902 Pine St., Everett, WA 98201

Observation Report No.: 17

Report Author Adam johnson

Date of Visit 2020-09-21

Time of Visit 10:27

Weather Conditions Cloudy

Temperature (F) 58

GC/CM BN Builders

Site Walk By Jeff Hencz, Steve Slawson (SnoCo); Kevin Fromm, Adam Johnson (OAC); Danny O'Brien
(BNB)

On Site Trades BN Builders, Ewing (Electrical), Illiad (Earthwork, Utilities, Site Concrete), Hawk
Mechanical (HVAC & Plumbing), Corona Steel

On-Site Labor Force 25

On-Site Heavy Equipment Several man-lifts, small excavator, forklift

Materials on Site / Deliveries CMU was being transported off site during the site walk. CMU, MEP rough-in, steel,
rebar, ecology blocks, remain on site.

Scheduled Activities Elec. vault installation, CMU patching, MEP roof penetrations, UG MEP, Steel decking,

Observed Activities in Progress Work on the steel decking, underground MEP, MEP rough-in.

Other Progress Observations Slab-on-grade in the admin area, light court areas have been poured on level 1. Steel
erection throughout the admin area and light court area. More underground MEP is in
progress.

Surveys & Inspections Otto Rosenau will be on site later today for a Skidmore test.

On-Site QA/QC Items NA

Safety NA

COVID-19 Specific Safety NA

Observation Photos
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2nd floor light court area infill is in progress. Photo from the women's housing area
facing (plan) west.

2nd floor light court area infill is in progress. Photo from the women's housing area
facing (plan) west.
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Steel erection and decking in progress in the admin area. Photo taken from the
women's housing area facing (plan) north.

MEP rough-in in progress in the 1st floor women's housing area. Photo facing (plan)
southeast.

Page: 3 of 8



MEP rough-in in progress in the 1st floor women's housing area. Photo facing (plan)
south.

Slab-on-grade has been poured in the lightcourt in fill area. Photo taken from the
women's housing side facing (plan) west.

Page: 4 of 8



MEP rough-in in progress in the 1st floor men's housing area. Photo facing (plan)
southwest.

Steel decking installation in progress in the admin area. Photo facing (plan) west.
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Steel decking installation in progress in the admin area. Photo of the (plan) east side,
facing (plan) south.

Steel decking installation in progress in the admin area. Photo of the (plan) west side,
facing (plan) south.
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Steel erection and decking progress shown on the (plan) north elevations.

Material and equipment on site. 2 extra sanicans are staged for the water shutdown
that was scheduled for 9/24 but has been moved to 10/3.
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Materials on site. CMU was being taken off site during the site visit.

DISCLAIMER The comments described here resulted from a brief walk-through which we performed
to review the project's general conformance with the plans and details. This brief walk-
through is not to be construed as an official inspection, nor is it intended to verify or
direct contractor means and methods. Official inspections are provided by
independent inspection agencies or by the authority having jurisdiction. If you have any
questions or comments, please contact our office.
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